
TOWN OF DAVIE 
TOWN COUNCIL AGENDA REPORT 

 
 
TO: Mayor and Councilmembers 
 
FROM/PHONE: Larry A. Peters, P.E., Town Engineer  /  (954)797-1113 
 
SUBJECT: Resolution  
 
AFFECTED DISTRICT: District 3 

 
 

TITLE OF AGENDA ITEM:   
A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE 
APPROVAL AND EXECUTION OF CHANGE ORDER NO. 1 FOR S.W. 23rd 
STREET ROADWAY IMPROVEMENTS. 

 
 
REPORT IN BRIEF:   

Installation of the S.W. 23rd Street drainage pipe required field modifications due to 
interference from previously unknown utilities located in the drainage corridor.  
Additional funding and schedule extension is required to accommodate the required 
changes and repair the irrigation system damaged during drainage pipe installation. 

 
 
PREVIOUS ACTIONS:   

N/A 
 
 
CONCURRENCES:   

Bid Specification Committee 
Craven Thompson and Associates (Design Engineers) 

 
FISCAL IMPACT: 

 Has request been budgeted? yes 
  If yes, expected cost:  $18,975.00 
   Account Name:  Capital Outlay/Drainage Projects 

 
RECOMMENDATION(S):   

Approval of the Resolution 
 
Attachment(s):   

Resolution 
Change Order No. 1



RESOLUTION _________ 
 

 
A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE 
APPROVAL AND EXECUTION OF CHANGE ORDER NO. 1 FOR S.W. 23rd 
STREET ROADWAY IMPROVEMENTS. 

 
 WHEREAS, the Town Council of the Town of Davie accepted the bid for S.W. 23rd 

Street Paving and Drainage on July 18, 2002, by Resolution No. R-2002-171; and 

 WHEREAS, drainage pipe needs to be relocated due to previously unknown utility 

conflicts and the addition of a discharge headwall, additional funding and time is required to 

complete the project; and 

 WHEREAS, Change Order No. 1 has been completed by the Contractor and offered to 

the Town for consideration and acceptance; and 

 WHEREAS, the Engineering Division of the Development Services Department 

recommends approval of the attached Change Order No. 1. 

 

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF 

DAVIE, FLORIDA. 

 

 SECTION 1.  The Town Council of the Town of Davie hereby authorizes the 

appropriate Town Official to execute the attached Change Order No. 1 increasing the total 

Contract Sum from $206,801.15 to a new total Contract Sum of $225,776.15 and authorizes the 

expenditure from the Capital Outlay/Drainage Projects account.  Additionally, the Town 

Council authorizes the extension of the Contract Time by 21 (Twenty-one) calendar days.   

 SECTION 2.  This resolution shall take effect immediately upon its passage and 

adoption. 

 
PASSED AND ADOPTED THIS                       DAY OF                                 , 2003. 
                                          
  
 ____________________________________ 
ATTEST: MAYOR/COUNCILMEMBER 
 
 
                           
TOWN CLERK 
 



APPROVED THIS ______ DAY OF _______________ , 2003. 









 


